COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2021

ESTI MATE SUMVARY 12:10: 15
CONTI D C23495 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 23495- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TI ME ALLOW 100 WORK DAYS
I-76 SLABS AND DI AMOND GRI ND WB PERCENT TIME:  42.00 ORI G TIME ALLOW 100 WORK DAYS
PRQJECT NO. 0761- 237
I-76 SLABS AND DI AMOND GRI ND VB
NAME OF ROAD:
PROJECT COUNTI ES: VEELD MORGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 09/ 24/ 2021 DATE TIME STARTED 07/28/2021
6374 S. RACINE Cl RCLE DATE LET 05/ 27/ 2021 DATE WORK BEGAN  07/28/2021
DATE AWARDED 06/ 18/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 07/28/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,128, 840.05 PARTI Cl PATI NG $ 909, 691. 35 $ 179, 991. 37
AWARD PRQIECT AMT: $  4,617,588.27 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17.74% TOTAL EARNI NGS 909, 691. 35 179, 991. 37
FUNDS AVAI LABLE: $ 4,219, 148.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 909, 691. 35 179, 991. 37
TOTAL CLAI M5 $ 0.00 RETAI NAGE -23,597. 95 -5,399. 74
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 886, 093. 40 174, 591. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 886, 093. 40 174, 591. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 174,591. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202-00170

202- 00210

202- 00220

202- 00250

202-01130

203- 01550

207- 00205

207- 00210

208- 00008

208- 00045

C23495
23495-BI D
Q0761- 237
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

*G&inding And Texturing Concrete Pavenent

Renoval of Concrete Pavenent
Renoval of Asphalt Mat
*Renoval of Pavenent Marking
*Rermoval of CGuardrail Type 3
Dozi ng

Topsoi |

St ockpi |l e Topsoi l

*Erosi on Log Type 2 (12 Inch)

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
3, 000. 00000
95, 744. 000
sy
4. 27000
34, 300. 000
5%
11. 81000
437.000
sy
11. 00000
23, 533. 000
SF
0. 83000
1, 310. 000
LF
3. 74000
10. 000
HOUR
120. 00000
430. 000
cy
7. 99000
430. 000
oy
4.00000
355. 000
LF
7. 32000
2. 000
EACH

2, 750. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
12, 149. 000
12, 149. 000

0. 000
0. 000
0. 000

23,533. 000
0. 000
23,533. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
430. 000
430. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 27/ 2021

143, 479

1,720

.00

.00

69

.00

.00

.00

.00

.00

00

.00

.00

12:10: 15

AMOUNT

3,000

143, 479

19, 532

1,720

131.

00

.00

69

.00

39

.00

.00

.00

00

76

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00075

0065 208-00103

0070 208-00106

0075 208-00107

0080 212-00006

0085 212-00032

0090 213-00003

0095 213-00061

0100 304-06007

0105 403-00720

0110 412-00900

C23495
23495-BID
C0761- 237
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinent

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

2.000

13, 750. 00000

10. 000
HOUR
82.50000
20. 000
HOUR
220. 00000
10. 000
HOUR
55. 00000
0. 800
ACRE
1, 100. 00000
0. 800
ACRE
3, 520. 00000
0. 800
ACRE
1, 100. 00000
250. 000
LB
3. 85000
100. 000
cy
42.01000
1,972.500
TON
126. 50000
32,500. 000
sy

58. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

250. 000
0. 000
250. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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13,750

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:10: 15

AMOUNT

27,500

962.

00

.00

.00

.00

.00

.00

.00

50

.00

.00

.00



CONTI D: C23495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23495-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: C0761- 237 ESTI MATE NO 0002 12:10: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 412-01300 Concrete Pavement (13 Inch) 1, 800. 000 0. 000
Sy 0. 000 0. 00
69. 00000 0. 000 0. 00
0120 412-14000 *Sawi ng and Seal i ng Concrete Pavenent Joints 184, 587. 000 0. 000
LF 0. 000 0. 00
1. 57000 0. 000 0. 00
0125 606-00301 *Q@uardrail Type 3 (6-3 Post Spacing) 1, 199. 000 0. 000
LF 0. 000 0. 00
31. 35000 0. 000 0. 00
0130 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
2,513. 50000 0. 000 0. 00
0135 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0140 621-00450 *Det our Pavenent 3,942. 000 3, 775. 000
SY 0. 000 0. 00
102. 10000 3, 775. 000 385, 427. 50
0145 624-20300 Det our Drainage Pipe (O ass 0) 64. 000 40. 000
LF 0. 000 0. 00
32. 00000 40. 000 1, 280. 00
0150 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 000 0. 00
246, 186. 00000 0. 500 123, 093. 00
0155 626-01114  *Public Information Managenent (Tier V) 150. 000 44. 000
DAY 28.000 1,681.68
60. 06000 72.000 4,324. 32
0160 627-00008 *Modi fi ed Epoxy Pavenent Marking 532. 000 0. 000
GAL 0. 000 0. 00
115. 50000 0. 000 0. 00
0165 627-00013 *Paverent Marking Paint (H gh Build) 587. 000 558. 000
GAL 0. 000 0. 00

49.50000 558. 000 27,621. 00



CONTI D

CAT NO0200

0170 630-00000

0175 630- 00007

0180 630-00012

0185 630-80002

0190 630-80338

0195 630-80341

0200 630-80342

0205 630-80343

0210 630-80344

0215 630- 80355

0220 630-80358

ROADWAY

C23495
23495-BI D
C0761- 237
| TEM
DESCRI PTI ON
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Sol ar)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
33. 00000
40. 000
DAY
220. 00000
100. 000
DAY
770. 00000
14. 000
EACH
385. 00000
6. 000
EACH
440. 00000
68. 000
EACH
66. 00000
111. 000
EACH
77.00000
8. 000
EACH
88. 00000
448. 000
SF
27. 50000
3. 000
EACH
3, 850. 00000
(c 2.000
EACH

1, 650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

6. 000
8. 000
14.000

18. 000
20. 000
38. 000

6. 000
0. 000
6. 000

1.500
0. 000
1.500

13. 000
0. 000
13. 000

55. 500
0. 000
55. 500

0. 000
0. 000
0. 000

194. 000
0. 000
194. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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1, 760

15, 400

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

12:10: 15

AMOUNT

3, 080

29, 260

2,310

660.

858.

4,273

5,335

3, 850

1, 650

.00

00

00

00

00

00

50

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 630-80360

0230

630- 80363

0235

630- 80367

0240

630-80370

0245

630- 80380

0250

630- 80391

0255

630- 80393

0256

630- 80440

0260

630- 80520

0265

630- 85010

0270 630-85020

C23495
23495-BID
C0761- 237
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Portable Traffic Speed Monitor

Barrier

(Temporary) Concrete

*Traffic Cone

*Channel i zi ng Devi ce (Fixed)

Panel s

*Stackabl e Vertical

Port Runmble Strips (Tenp) Added by MCR #1, line #1

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
270. 000
EACH
49. 50000
39. 000
EACH
60. 50000
2.000
EACH
1, 650. 00000
744. 000
LF
23. 00000
200. 000
EACH
11. 00000
708. 000
EACH
44. 00000
39. 000
EACH
22. 00000
12. 000
EACH
347. 74000
4. 000
DAY
2, 750. 00000
2.000
EACH
5, 500. 00000
2.000
EACH

49, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

78. 000
0. 000
78.000

5.500
0. 000
5. 500

1. 000
0. 000
1. 000

372.000
0. 000
372.000

89. 000
0. 000
89. 000

232.500
50. 000
282.500

19. 500
0. 000
19. 500

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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2,200

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

12:10: 15

AMOUNT

3, 861.

332.

1, 650

8, 556

979.

12,430

429.

2,086

5,500

49, 500

00

75

00

00

00

00

00

44

.00

00

00



CONTI D: C23495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23495-BID ESTI MATE RUN 09/ 27/ 2021
PRQIECT C0761- 237 ESTI MATE NO 0002 12:10: 15
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0275 700-70010 F/ A Mnor Contract Revisions 470, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnment 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70023 F/ A On-The-Job Trai nee 12, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,093,821.55$% 179,991.37 $ 874,672. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 269. 00000 1. 000 16, 269. 00
0300 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 987. 50000 1. 000 14,987.50
0305 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 881. 00000 2.000 3,762.00
CAT 0400 CURRENT AMT $ 35,018.50 % 0.00% 35, 018. 50
PRQIECT TOTAL CURRENT AMI $ 5,128,840.05$% 179,991.37% 909, 691. 35



